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   FMSIB PROJECT #78  
 

Agency Name and Project Title 
King County, DOT, Road Services 
South Park Bridge Replacement 
 

Project Description 
This project replaces the 81-year old South Park Bridge with a new 
bascule bridge spanning the Duwamish Waterway along the 14

th
 

Avenue South corridor between the Cities of Seattle and Tukwila.  The 
new bridge will have separated sidewalks and dedicated bicycle lanes 
in both directions as well as wider travel lanes. 
 
The project includes demolition of the old South Park Bridge structure 
in addition to NEPA-required mitigation activities in and along the banks 
of the Duwamish River, the reconfiguration of the 14

th
 Avenue S- S 

Sulivan and Dallas Avenue S intersection and construction of a rain 
garden designed to serve as a drainage facility that will retain and 
detain surface water runoff from the bridge surface.  The garden will be 
located where the approaches to the old bridge once stood.  The 
garden serves two purposes as a drainage facility and as amenity to 
the community. 

 

Contractor 
Kiewit-Massman Joint Venture 
 
Construction Management 
HDR Engineering 
 
 
 

Recent Progress 
(Key activities completed during 4

th
 quarter of 2012):  Installation of submarine cable, delivery of south bascule leaf, 

construction of temporary construction trestle on the south embankment, and construction of the south bascule pier.  Current 
work includes installation of the north bascule pier, completing utilities for north side roadway approaches, demolition of the 
existing bridge and installation of the south bascule pier walls. 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
Due to delays with placing bridge pier caisson foundations, the contract has been extended.  This affects the beneficial use, substantial 
completion, and physical completion dates. 
 
 
State funds will be utilized for which phase (s) of the project.   

Construction – FMSIB funds will be billed once the project has been completed.  This is not expected until Spring of 2014. 
 

Environmental Impacts / Compliance  
All environmental processes have been completed and the project 
is in compliance with all permit requirements. 
 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

Construction 

 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

M/Y 2010-2011   

RW Complete M/Y 2010   

Contract Advertised M/Y 1/11/11  

Contract Awarded M/Y 3/29/11  

Groundbreaking M/Y 4/15/11  

Open to Traffic Spring 2014 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 
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2011-13 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 

Date Planned Revised Actual 

    

    

    

    

    

    

    

    

    

    

Freight Mobility  
Strategic Investment Board 



 


